Week 5 – Create CI pipeline.

Week 6 – Create unit tests for feature 1 and 2.

Week 7 – Complete the code of feature 1 and 2 (frontend and backend).

Week 8 – Refactoring and polishing for release 2.

Week 9 – Create unit tests for feature 3 and 4.

Week 10 – Complete the code of feature 3 and 4.

Week 11 – Refactoring the project.